
Belmont Redevelopment Agency Agenda #4B 
Meeting of July 8, 2008 

 
 
 
 
 
 

STAFF REPORT 

EMMETT HOUSE PROJECT UPDATE, CITY CONTRACT 478  
 
 
Honorable Chair and Board Members:  
 
Summary 
This informational report provides the Redevelopment Agency with an update on the Emmett 
House and requires no action by the Agency. 
 
Background 
The Emmett House was moved from Ralston Avenue to its new site at 1000 O’Neil on January 
22nd of this year. The first part of the foundation was installed during the week of March 17th. 
The contractor worked on the site through the end of March, building the remaining portion of 
the foundation for the porch.  
 
This resulted in the delay in setting the structure on its permanent foundation. Certain portions of 
the Emmett House structural support were identified as needing replacement or structural 
enhancements; these issues came to light as part of the physical relocation of the house. City 
staff, our contract architect and structural engineer, and contractor have been working out the 
details of the structural elements of the Emmett House. 
 
The engineering and structural details have been addressed and the contractor will be back on 
site the week of July 14th. It is estimated the remaining foundation and structural work will be 
completed within three to four weeks after the contractor resumes work. This will complete the 
initial contract for the Emmett House.  
 
The protection for the trees on the project site has been put in place and protective mulch has 
been placed round the roots of the trees. 
 
Discussion 
Remaining actions to be taken are as follows: 
 

• July 8, 2008, the City Council will review and take action on the disposition of the house 
(sell vs. rent/lease). Staff will be recommending that the RDA retains ownership of the 
house and rent the two units. 

 
• The Planning Commission raised issues regarding the floor layout for the Emmett House 

and landscaping. A Planning Commission subcommittee has been established to work 
with City staff, our architect, and contract planner on developing plans that will be 
acceptable to the Planning Commission.  
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• The Planning Commission needs to approve the Final Landscape Plans, Final Exterior 
Color, Final Tree Plan and the Final Gate Plan. 

 
• Once the Planning Commission approves the remaining aspects of the project, the final 

plans for the remodel can be designed. Staff will go out to bid once the plans have been 
completed and reviewed by the Building Department and a permit has been issued. It is 
estimated this work will be completed this fall. 

 
• The construction work will continue through the winter with an anticipated completion of 

next summer. The landscaping will be installed in the spring, 2009. 
 
General Plan/Vision Statement 
No impact. 
 
Fiscal Impact 
No fiscal impact.   
 
Public Contact 
The publication and posting of City Council agenda. 
 
Recommendation 
No recommendation is required. This is an informational report. 
 
Alternatives 
1. Take no action 
2. Refer back to staff for additional information 
 
Attachments 
A. None 
 
Respectfully submitted, 
 
 
___________________________   ______________________  
Raymond E. Davis III, PE, PTOE   Jack R. Crist 
Public Works Director     Executive Director    

    
Staff Contact: 
Ray Davis, Public Works Director 
595-7459 
rdavis@belmont.gov 
 


